
STOPPED: Consultation in process or Company fails to respond within time frame 
CBNG TRACKING SHEET - Pending POD's 

SHELVED: POD is stopped and will be returned within 45 days unless Company satisfies (Priorities may shift as company priorities shift)deficiencies 
* FORTIFICATION CREEK MANAGEMENT AREA May 1, 2006 

Proj Operator POD Name Location # of 
wells NRS Priority Timeline 

Day Comments 
# of Proposed 
Impoundmts 

Target Date 
Issue Date 

527 Petro-Canada Wild Turkey IV 48,9N-76W 76 Brian 1 46 Day 1 begins 3/13/06. OIM held 4/6/06.Post OIM deficiency letter sent 4/6/06. Onsites tentatively scheduled for 5/15-16/06. 0 4/28/2006 

536 Yates Morphius 53N-76W 25 Brian 2 Day 1 begins 5/1/06. 
542 Lance W Bear Draw 49,50N-79W 41 Brian 3 Day 1 begins 5/8/06. 
532 Anadarko Dry Willow 44N-76W 36 Casey 1 32 Day 1 begins 3/27/06. (Range - RM) OIM scheduled for 5/3/06. 0 5/12/2006 

525 Termo Homestead Draw 1 56N-74W 14 Dan 1 38 Day 1 begins 2/21/06. OIM held 3/13/06. Post OIM deficiency letter sent 3/21/06. Onsite held 3/23-24/06. Post Onsite deficiency letter sent 4/7/06. Will 
require formal USFWS consultation for spacing less than 80 acre. BA to USFWS on 4/3/06. Wildlife done pending approval of BA by USFWS. 1 

4/10/2006 
STOPPED 

524 Bill Barrett Cat Creek Add 1 48N-78W 7 Dan 2 53 Day 1 begins 3/6/06. OIM held 3/27/06. Post OIM letter sent 4/4/06. 0 4/21/2006 

526 Yates Cat Shadow Add 1 47N-76W 1 Dan 3 43 Day 1 begins 3/6/06. OIM held 3/27/06. Onsite held 3/30/06. Post OIM & Onsite letter sent 4/14/06. Cultural done. BA sent to USFWS on 4/21/06. Wildlife 
done pending approval of BA by USFWS. 0 4/21/2006 

509 Windsor Horse Creek Central 54,5N-72,3W 64 David 1 47 Day 1 begins 1/3/06. OIM held 2/10/06. Post OIM deficiency letter sent 2/13/06. Onsites held 2/22-23/06. Post Onsite deficiency letter sent 3/8/06. BA sent 
to USFWS on 3/16/06. Will require formal USFWS consultation for spacing less than 80 acre. Cultural done. 9 

2/21/2006 
STOPPED 

515 Windsor Jepson Draw 1 44N-74W 119 David 2 74 Day 1 begins 1/17/06. OIM held 3/6/06. Post OIM deficiency letter sent 3/13/06. Onsite held 4/17,20/06. Post Onsite deficiency letter sent 4/24/06. 41 3/6/2006 

503 Thomas Dugout Draw 54N-73W 88 Eric 1 60 
Day 1 begins 10/31/05. OIM held 11/10/05. Post OIM deficiency letter sent 11/14/05. Onsites held 2/23/06. Post Onsite deficiency letter sent 3/3/06. 
Operator requests additional 2 weeks to consider well move options. BA sent to USFWS on 3/30/06. Operator to submit deficiencies on 4/11/06. 2nd 
deficiency letter sent 4/24/06. 

10 
12/16/2005 
STOPPED 

508 Yates Stripe 56,7N-75,6W 37 Eric 2 74 Day 1 begins 12/19/05. OIM held 12/20/05. OIM deficiency letter sent 12/22/05. Onsites held 3/7,8,9,10/06 & 4/5 & 14/06. Post Onsite deficiency letter 
sent 4/24/06. 15 2/3/2006 

542 Bill Barrett Willow Creek 45,6N-76,7W 89 Eric 3 Day 1 begins 5/1/06. 

324 Westport Nicholson 43N-71,72W 10 FS Target approval date June 2006. Subject to 45 day protest period. 0 6/1/2006 

336 Lance Black Thunder 43N-74W 30 FS To be withdrawn by Operator. On Hold 

409 Yates Marine 41N-71,72W 8 FS Target approval date July 2006. Subject to 45 day protest period. 6 7/1/2006 

517 CH4 Pee Gee 57N-76W 38 Jennie 1 53 Day 1 begins 2/21/06. OIM held 3/6/06. Post OIM deficiency letter sent 3/9/06. Onsites held for 3/27-30/06. Post Onsite deficiency letter sent 4/7/06. 
Operator submitted revised POD on 4/20/06; under review. Cultural sent to SHPO on 4/27/06; will require 30 comment period.. 

4/10/2006 
STOPPED 

529 Williams E Bullwhacker 42,3N-76,7W 54 Jennie 2 43 Day 1 begins 3/13/06. OIM held 3/24/06. Onsites scheduled for 4/18-20/06 weather delayed;re-scheduled for 5/1-4/06. 15 4/28/2006 
STOPPED 

510 Pennaco Rucki 15 Peterson 29 57,8N-82W 18 Jim 1 45 Day 1 begins 1/3/06. OIM held 1/17/06. Post OIM deficiency letter sent 1/24/06. Onsites held on 2/1-3/06. Onsites completed 3/6/06. Post Onsite 
deficiency letter sent 3/10/06. 24 

2/21/2006 
STOPPED 

520 Williams Wormwood Unit 1 46N-76W 46 Jim 2 46 Day 1 begins 1/30/06. OIM held 2/13/06. Post OIM deficiency letter sent 2/17/06. Onsites held 4/3,4 & 10/06. Post Onsite deficiency letter sent 4/18/06. 10 3/17/2006 

534 Lance Coal Gulch Unit Beta 50,1N-78W 25 Jim 3 32 Day 1 begins 3/27/06. (Range - KM) OIM scheduled for 4/20/06. Post OIM deficiency letter sent 4/26/06. Onsites scheduled for 5/22-23/06. 0 5/12/2006 

496 JM Huber DHL 57N-75W 49 Kathy 1 73 
Day 1 begins 10/17/05. OIM held 10/31/05. OIM deficiency letter sent 11/8/05. Onsites held 11/15-18/05; completed 1/10,11,12,17/06. Post Onsite 
deficiency letter sent 1/23/06. Onsite for engineered roads held 2/24/06. Additional onsite held 3/16/06 to address well location change.  BA sent to 
USFWS on 3/16/06. Reminder deficiency letter sent 4/4/06. 

9 
11/18/2005 
STOPPED 

522 Lance Savageton 3 44N-75W 4 Kathy 2 41 Day 1 begins 3/16/06. OIM held 3/30/06. Post OIM deficiency letter sent 4/4/06. Onsites held 4/22; additional onsites scheduled for 5/11-12/06. 1 5/1/2006 

523 Lance Savageton 4 44,5N-74,5W 44 Kathy 2 41 Day 1 begins 3/16/06. OIM held 3/30/06. Post OIM deficiency letter sent 4/4/06. Onsites held 4/22; additional onsites scheduled for 5/11-12/06. 1 5/1/2006 

537 XTO HD CBM 2 44,5N-75,6W 52 Kathy 3 Day 1 begins 5/8/06. 



Proj Operator POD Name Location # of 
wells NRS Priority Timeline 

Day Comments 
# of Proposed 
Impoundmts 

Target Date 
Issue Date 

500 Paupers Dream Oriva 44N-72W 33 Kris 1 16 Day 1 begins 12/5/05. OIM held 12/5/05. OIM deficiency letter sent 12/5/05. Onsites held 1/5/06. Post Onsite deficiency letter sent 1/9/06. Cultural done. 
Will require formal USFWS consultation for spacing less than 80 acre. BA to USFWS on 4/3/06. 11 

12/16/2005 
STOPPED 

530 Anadarko Sigma Tau 47N-77,8W 63 Kris 2 51 Day 1 begins 3/8/06. OIM held 3/21/06. Post OIM deficiency letter sent 3/22/06. Onsites held 4/13-14/06; Additional onsites scheduled for 4/28/06. 0 4/24/2006 

514 Yates Aerial 49N-77,8W 57 Laura 1 60 
Day 1 begins 1/9/06. OIM held 1/19/06. Post OIM deficiency letter sent 1/23/06. Onsites held 2/16,17 - 21-24/06. Additional onsites for VRM and 
reservoirs held 3/1,2,10/06. Post Onsite deficiency letter sent 3/16/06. BA to USFWS on 4/18/06. Wildlife done pending approval of BA by USFWS. 
Cultural done. 

21 
2/24/2006 
STOPPED 

505 Jims W S Grams West 50N-72,3W 9 Melanie / 
Casey 1  52  Day 1 begins 12/12/05. OIM held 2/2/06. Post OIM deficiency letter sent 2/3/06. Onsites held 3/29/06. Post Onsite deficiency letter sent 4/5/06. BA sent to 

USFWS on 4/17/06. 0 
1/26/2006 
STOPPED 

540 Lance KDU-HD Add 1 51N-77,8W 33  Melanie 2 Day 1 begins 5/1/06. 

511 Medallion Kingsbury 44N-75W 22 Sarah 1 Day 1 begins 1/9/06 - delayed. OIM held 3/27/06. Post OIM deficiency letter sent 3/30/06. Onsites re-scheduled for 5/18,19/06 per Operator/Landowner 
request. 7 2/24/2006 

STOPPED 

483 Lance Williams Draw Unit Beta 49N-76,77W 44 Sarah 2 Day 1 begins 10/25/05. OIM held 11/9/05. Post OIM deficiency letter sent 11/10/05. Revised WMP received on 1/31/06. Resume date 2/22/06. Onsites 
completed 4/20/06. Post Onsite deficiency letter sent 4/28/06. 0 

11/28/2005 

531 Yates Embudo 51N-75W 7 Bill 1 32 Day 1 begins 3/13/06. OIM held 3/20/06. Post OIM deficiency letter sent 3/21/06. Onsite held 3/30/06. Post Onsite deficiency letter sent 4/4/06. BA sent to 
USFWS on 4/20/06. 10 4/28/2006 

STOPPED 
533 Anadarko Table Mountain I 45N-77W 50 Bill 2 18 Day 1 begins 4/10/06. OIM scheduled for 4/24/06. Post OIM deficiency letter sent 4/25/06. Onsites scheduled for 5/16,17,18/06. 5/26/2006 

468 Comet Deer Creek * 52N-76W 20 Casey 2 3 FCSMA 

482 Medallion Meadow Draw A * 53N-76W 10 Dan 4 11 Day 1 begins 4/10/06. 5 FCSMA 

452 Pennaco Hollcroft / Stotts Draw * 52N-77W 8 David 3 11 Day 1 begins 4/10/06. FCSMA 

457 Petro-Canada Mooney Draw * 51N-75W 34 Dan 5 Day 1 begins 4/24/06. 6 FCSMA 

469 Black Diamond Michelena * 51N-77W 12 David 4 11 Day 1 begins 4/10/06. 1 FCSMA 

528 Lance Camp John Beta* 51N-75,6W 68 David 5 Day 1 begins 5/7/06. 0 FCSMA 

535 Williams Carr Draw III 50N-75,6W 197 Casey 2 FCSMA 
Elk Range 

538 Williams Carr Draw V Add 1 50N-75,6W 66 Jennie 3 FCSMA 
Elk Range 

498 Devon House Creek N 44,5N-73,4W 21 NFO 1 151 Day 1 begins 11/2/05. OIM held 11/9/05. Post OIM deficiency letter sent 11/15/05. NRS-onsites held 11/16-17/05. Archy onsites held 4/3-4/06.  Wildlife 
done. 2 12/19/2005 

513 Devon Kokanee 42N-76W 36 NFO 2 72 
Day 1 begins 01/17/2006. Wildlife being reviewd by Darci Walker (WFO), beginning date: 02/14/06. Archy review by: Alice T. (NFO) Bozeman Trail 
section only; Mark Bollack (WFO) remaiming POD wells. OIM held 4/18/06. Post OIM deficiency letter sent 4/25/06. Onsites tentatively scheduled for 5/8-
10/06. 

5 
3/6/2006 

539 Citation Triangle CBM Unit N 47N-75,6W 51 

1816 


